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Disclaimer 
The content presented during Industry Day provides 

potential offerors an overview of likely/proposed parts 
of the solicitation for Human Dimension Support 

Services (HDSS) 2018.  The Government may elect to 
incorporate all, some, or none of the sections and parts 

into the solicitation. The written terms and conditions 
of the final solicitation will govern over any information 

presented today.
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Agenda 
 PALT?
 How is GSA/S3I Acquisition Schedule Managed?  
 Inputs? 
 Important Reviews/Approvals  
 Other Important Considerations 
 Way Forward for the HDSS Acquisition Schedule
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PALT?
 Procurement Acquisition Lead Time (PALT)
 Typically defined by a duration of calendar days from the 

receipt of the request for action and the award of a contract 
or task order

 No standard approach - All agencies and acquisition 
organizations view PALT differently for different reasons

 The importance is proper acquisition planning
 Manage Resources
 Manage Expectations
 Manage Constraints  
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How is Acquisition Schedule Managed?  
 GSA AAS commitment to any customer is to address 

the needs of their requirements
 Manage to a need date
 Milestones
 Resource Loaded 
 Customize

 The GSA/S3I team is tracking our acquisition 
schedule and our progress to that schedule using 
multiple methods
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Inputs? 
 Complexity of the various tasks 
 Quantity of complex tasks 
 Availability of expertise and resources
 Industry engagement 
 Reviews/Approvals
 Contingency Planning (unknown…unknowns)
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Important Reviews/Approvals  
 Prior to Solicitation Release and Prior to Award
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Other Important Considerations 

 Transition Planning 
 Period of Performance Dates
 Scenario Planning (new vendor, multiple vendors, etc.)
 Collaborating with ACC
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Tentative Milestones
➢June 1, 2018: RFI Released
➢June 21, 2018: Industry Day
➢July 6, 2018: RFI Due
➢August  2018: Release RFQ*
➢September 2018: 30 days after release Proposals due*
➢October 2018: Evaluations*
➢December 2018: Award*
➢February 28, 2018: Current Contract Ends*

*Tentative- This schedule is pending many factors. This 
schedule is not binding and is being used to provide a 
estimate on each phase of the acquisition 9
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Way Forward for the Acquisition Schedules for 
HDSS
 The GSA/S3I work daily to increase our schedule efficiency 
 Planning for S3I’s contract administration needs today
 No additional information will be shared at this time
 As schedule data matures to warrant industry notification we will 

post to interact updates 
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Questions

Please submit all questions and comments via Google 
form link 

Thank you!
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